
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
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(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-002903

Address: 333 Burma Road Date Inspected: 28-May-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1700
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: C.M. Chen CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG Deck Sections

Summary of Items Observed:
The Quality Assurance (QA) Inspector,Mahlon Lindenmuth,arrived on site at the Zhenhua Port Machinery
Company facility on Changxing island, China to periodically monitor welding and Quality Control functions.
While on site the Quality Assurance Inspector observed and/or discovered the following:

QA Inspector, Lindenmuth, observed the work being performed in Bay 2 of the New OBG. ZPMC personnel were 
performing various functions related to the fabrication of the OBG Side Plates and Bottom Plates as well as the 
deck sections in the jig fixture.  The fabrication performed includes but is not limited to the preparation of areas 
where temporary welds for strongbacks are located, bevel preparation and welding of the Complete Joint 
Penetration welds (CJP)on Side Plates and Bottom Plates,heat straightening of Side Plates and Bottom Plates.

South Jig Fixture:
*Segment 3BE/Panel Point 23/Floor Beam- Caltrans QA Inspector, Lindenmuth, observed ZPMC personnel 
welding Complete Joint Penetration (CJP) welds identified as SSD19-PP023-131 and SSD19A-PP023-127.  The 
welds join the FL2-1 bottom flange ends to the segements FL1-1 North and South.  Caltrans QA Inspector,
Lindenmuth, noted some of the welding essential variables and recorded them below.

*Segment 3AE-  ZPMC personnel have set/erected segments 4BE-D6 and 4BE-C5 into the South jig fixture.  The 
segments have not been welded into the jig fixture at the time of this review.       
Item Weld Identification Applicable WPS CWI Name Amperage Voltage TravelSpeed Preheat Temp Remarks

1 SSD19-PP023-127 WPS-B-P-2214-TC-U4bC.M. Chen 165 24 110 mmpm 55 C Welder ID: 066458
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

Summary of Conversations:

Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials 
for your project. 

Inspected By: Lindenmuth,Mahlon Quality Assurance Inspector

Reviewed By: Cuellar,Robert QA Reviewer
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